AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of6

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
01 2004NAY25 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S3912A
TACOM WARREN BLDG 231 DCMA CENTRAL PENNSYLVANI A
ANVSTA- AQ ADBB 201 PENN ST.
SAM CAMPANELLA (586) 574- 5502 SUl TE 201
WARREN, M CHI GAN 48397- 5000 READI NG, PA 19601- 4054
HTTP: / / CONTRACTI NG. TACOM ARMY. M L
EMAI L: CAMPANES@ACOM ARMWY. M L
SCD C PAS NONE ADP PT HQ337
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

JLG I NDUSTRI ES, INC
1 JLG DRI VE
MCCONNELLSBURG PA, PA. 17233-9533

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQ7- 95- D- R012/ 0047
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 1YHHB | Facility Code 2003DEC19

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: AA NET DECREASE: -$78,545.72

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: MUTUAL AGREEMENT OF THE PARTI ES

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
J. CHECK- SANCHEZ

CHECKSAJ @ACOM ARMY. M L (810)574-8283

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / S| GNED/ 2004MAY25
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 6

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 95- D- R012/ 0047 MOD/AMD 01

Name of Offeror or Contractor: JLG | NDUSTRI ES, | NC

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

1. The purpose of this Mdification 01 is to change the Delivery Order as follows:

a. On 15 Decenber 2003, JLG requested approval to nove ATLAS vehicle production from Port Washington, W to MConnel |l shurg, PA
begi nning in February 2004. JLG offered a reduction of $2,522.20 per vehicle for the 33 remaining vehicles on Delivery Order 0037 and
all 100 vehicles on this Delivery Order 0047. |In addition, JLG offered an enhanced vehicle warranty applicable to the 33 remaining
vehicles on Delivery Order 0037, all 100 vehicles on Delivery Order 0047, and 2 vehicles on Delivery Order 0048. After negotiation, the
gover nment approves the novenent of production to MConnellsburg, PA and the parties have agreed to the follow ng:

(1) There will be no reduction in price for the 33 remaining vehicles on Delivery O der 0037.

(2) The reduction of $2,522.50 in the unit price for the 33 vehicles on Delivery Oder 0037 (total ambunt $83,242.50) wll be
taken agai nst the 100 vehicles on Delivery Order 0047.

(3) The total reduction of $2,6522.50 per vehicle for the 100 vehicles on Delivery O der 0047 (total anmpunt $252,250.00) when
added to the reduction in (2) above results in a total reduction to Delivery Order 0047 of $83,242.50 + $252,250. 00 = $335, 492. 50.

(4) In lieu of reducing Delivery Oder 0047 by $335,492.50, the government will purchase 2 additional ATLAS vehicles at the
current unit price of $128,473.28, total anpunt of $256,946.56. These vehicles will be delivered in Decenber 2004.

(5) The total reduction to Delivery Order 0047 is now $78,545.72 (nunber rounded from $78,545.94 for adnministrative
conveni ence). The total anmount of Delivery Order 0047 is changed from $12,847,328.00 to $12,768,782.28. The unit price for the now 102
vehicles on Delivery Oder 0047 is $125,184. 14.

b. Vehicle registration nunbers for 100 vehicles were provided by TACOM emai| nessages dated 31 March/ 20 April 2004. The vehicle
registration nunbers are added by this Mdification 01.

c. The vehicle delivery schedul e (defined as DD250 acceptance schedul e not vehicle shipping date) is changed to the follow ng:

May 31, 2004 - 10 vehicles
June 30, 2004 - 8 vehicles
July 31, 2004 - 13 vehicles
August 31, 2004 - 13 vehicles
Sept enmber 30, 2004 - 14 vehicles
Cct ober 31, 2004 - 14 vehicles
Novenber 30, 2004 - 14 vehicles
Decenber 31, 2004 - 16 vehicles

d. Requirements Contract Modification PO0030 (dated 3 May 2004) changed the contract so that ATLAS vehicles can be shipped either
FOB Point Origin or Destination. The FOB Point to be designated on each vehicle Delivery Order. The FOB Point for vehicles under this
Delivery Order is designated as Destination.

2. As as result of the above, the total Delivery Order amount is reduced by $78,545.72 from $12,847,328.00 to $12, 768, 782. 28.

3. Except as provided herein, all contract terms and conditions remain unchanged and in full force and effect.

*** END OF NARRATIVE A 003 ***



Refer ence No. of Document Being Continued Page 3 of 6
CONTINUATION SHEET 1IN/ |\ DAALDT- 55- D RD12/ 0047 M ODAMD 01
Name of Offeror or Contractor: JLG | NDUSTRIES, | NC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLIES OR SERVI CES AND PRI CES/ COSTS
0018AB PRODUCTI ON_QUANTI TY 102 EA |$_125,184.14000 |3 12,768, 782. 28

NOUN: ATLAS VEH CLES
PRON: P146J1092T PRON AMD: 03 ACRN:  AA
AMS CD: 53657240173

Refer to description under CLIN 0018 and
Cont ract

clauses C. 31 through C 37 of basic contract
for statenent of requirenents.

Topcoat Col or |s CARC GREEN 383

Contractor will provide a DA Form 2408-9
(Equi prent Control Record) with each vehicle.

Warranty Status Report required by ELIN A023

(End of narrative B001)

VEHI CLE REG STRATI ON NUMBERS
W.OHJO  W.OHK8 WLOHLG
WOHJ1  W.OHK9 W.OHLH
WOHJ2  WOHKA  WOHLJ
W.O0HJ3  W.OHKB  W.OHLK
W.O0HJ4  WOHKC  WOHLL
WOHI5 WOHKD WOHLM
W.OHJ6  W.OHKE W.OHLN
WOH)7  WOHKF  WOHLP
WOHI8 WOHKG WOHLQ

WOHI9  WOHKH WOHLR
WOHJA  WOHKJ  WOHLS
WOHIB  WOHKK  W.OHLT
WOHIC WOHKL  W.OHLU
WOHID W.OHKM  W.OHLV
WOHIE  WOHKN  W.OHLW
WOHIF  WOHKP  W.OHLX
WOHIG  WLOHKQ
WOHIH  W.OHKR
WOHJJ  WLOHKS
WOHIK  WLOHKT
WOHIL  W.OHKU
WOHIM  W.OHKV




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEQ7-95- D- R0O12/ 0047 M OD/AMD 01

Page 4 of 6

Name of Offeror or Contractor: JLG | NDUSTRI ES,

I NC

ITEM NO

SUPPLIES/SERVICES

QUANTITY |UNIT

UNIT PRICE

AMOUNT

W.OHIN  WL.OHKW
W.OHIP  W.OHKX
W.OHIQ  WL.OHKY
WOHIR  W.OHKZ
WOHIS WOHLO
W.OHJT  W.OHL1
WOHIU  WOHL2
W.OHIV ~ W.OHL3
W.OHJW  WL.OHL4
W.OHIX  W.OHL5
WOHY  WOHL6
W.O0HJZ  W.OHL7
W.OHKO  W.OHL8
W.OHKL ~ W.OHL9
W.OHK2 ~ WLOHLA
W.O0HK3  W.OHLB
W.O0HK4  WOHLC
WL.OHKS  WLOHLD
W.O0HK6  W.OHLE
W.OHK7  W.OHLF

Packagi ng and Marki ng

the contract.

| nspection and Acceptance
I NSPECTION: Origin

Deliveries or Performance

(End of narrative B002)

| AW Par agraph 5.1 of the PD and Section D of

(End of narrative D001)

ACCEPTANCE: Origin

DOC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 WB1TOH33200001 YO0000 M 2

DEL REL CD QUANTI TY DEL DATE

001 10 31- MAY- 2004

002 8 30- JUN- 2004

003 13 31-JUL- 2004

004 13 31- AUG 2004

005 14 30- SEP- 2004

006 14 31- CCT- 2004

007 14 30- NOv- 2004




Refer ence No. of Document Being Continued Page s of 6
Name of Offeror or Contractor: JLG | NDUSTRI ES, | NC
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT

008 16 31- DEC- 2004

FOB PO NT: Destination

SH P TO PARCEL POST ADDRESS

('YO0000) SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEM5S REQUI RED UNDER THI S
REQUI SI TI ON.

CONTRACT/ DELI VERY ORDER NUMBER
DAAEO7- 95- D- R012/ 0047




CONTINUATION SHEET

Reference No. of Document Being Continued

Page 6 of 6

PIIN/SIIN DAAEO7-95- D- R0O12/ 0047 MOD/AMD 01
Name of Offeror or Contractor: JLG | NDUSTRI ES, | NC
SECTI ON G - CONTRACT ADM NI STRATI ON DATA
PRON/
LI NE AVB CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
ITEM MPR ACRN JOB ORD NO PRI OR_ AMOUNT AMOUNT AMOUNT
0018AB P146J1092T AA 1 $ 12, 847,328.00 $ -78,545. 72 12,768, 782. 28
53657240173 47CJ16
Al4P51731C2T
NET CHANGE $ -78,545. 72
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAME BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ary AA 21 42035000041C1C09P53657231E1 S20113 WB6HZV -78,545.72
NET CHANGE -78,545. 72
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD ANVDUNT OBLI G AMT
NET CHANGE FOR AWARD: $ 12, 847, 328. 00 $ -78,545. 72 $ 12, 768, 782. 28
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